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Milestones   
• 4 April – Generators, supplies, and airhead instruments arrived from USA (3 vans, 1 crate) 
• 12 April – Generators, supplies, and telehandler delivered to South East Crater main site 

• 14 April – AMF1, MAOS, helium, and other supplies arrived from USA (10 vans); LANL team arrived 
• 15 & 16 April – AMF1, MAOS delivered to main site; helium delivered to airhead; customs inspection 

complete  
• 18 & 19 April – Vans placed and leveled; water and diesel delivered  

• 21 April – Aiken, MAOS and SDS mentors arrived; MAOS powered   
• 23 April – Vans, instrument field powered  
• 26 April – SDS hardware upgrade complete 

• 28 April – Internet connected at both main and ancillary sites 
• 29 April – On-site tech ops training; first balloon launched 
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Looking Ahead   
• 2 to 31 May – Installation Phase 2 
• 5 to 10 May – Jon Gero on site to install and service AERI 
• 11 to 31 May – Data Verification 
• 19 to 27 May – MAOS mentors (Watson, Bullard) on site to install CPC, PTRMS, SMPS 
• 19 May to 3 June – Heath Powers on site 
• 21 & 22 May – Radiosonde Operators training  
• 1 June – Data collection starts 
• 26 June – KA/W SACR, KAZR, WACR arrive 
• 1 to 15 July – Radar installation (tentative) 
• Mid-July – Opening event (tentative) 
• Installation/commissioning TBD 

o RWP 
o 2NFOV 
o MPL 
o DL 
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2 Weeks in 2 Minutes
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