

March 17, 2010





Office of Science

- Operations support (mentors, radar tech, techs)
- X-SAPR
 - Frequency authorization (Widener)
 - Land lease
 - Towers/shelters
 - Pads/power
 - Network back to CF
 - Lightning protection
 - Installation support (water, toilets, etc.)
 - Installation
 - Training
 - Data delivery





C-SAPR

- Frequency authorization (Widener)
- Land lease
- Tower/shelter
- Pads/power
- Network back to CF
- Lightning protection
- Installation support (water, toilets, etc.)
- Installation
- Training
- Data delivery





□ Ka/W-SACR

- Frequency authorization (Widener)
- Pedestal pillar with catwalk
- Lightning protection
- Installation
- Corner reflectors
- Training
- Data delivery





- Radar Operations Center
 - Location
 - Hardware
 - Software
 - Titan for C-SAPR
 - ☐ Iris for X-SAPR
 - SACR clients and quicklooks
- ☐ MMCR Upgrade
 - Installation
 - Training
 - Data delivery





Barrow

- X-SAPR
 - Freq. authorization
 - Facility modification (BARC)
 - Platform
 - Electrical
 - Hatch (possible)
 - Stair landing for electronics
 - Interlocks to stop transmitting when personnel on roof

- Installation
- Data delivery
- Outreach display
- Webcams





Barrow

- □ Ka/W-SACR
 - Frequency authorization
 - Platform modification
 - Power upgrade?
 - Corner reflectors
 - Installation
 - Training
 - Data delivery
 - Webcams

- MMCR Upgrade
 - Installation
 - Training
 - Data delivery





Manus

- □ OPS Support
- □ C-SAPR
 - Frequency authorization
 - Site mods
 - Clear vegetation
 - Power extension (3 phase)
 - Security fence
 - VSAT network
 - Tower/shelter
 - Lightning protection

- Training
- Data delivery
- Outreach display
- Webcams





Manus

- □ X/Ka SACR
 - Freq. authorization
 - Site prep
 - Pad
 - Power
 - Installation
 - Corner reflectors
 - Training
 - Data delivery
 - Webcams

- MMCR Upgrade
 - Installation
 - Training
 - Data delivery





Darwin

- OPS Support
- □ X/Ka-SACR
 - Freq. authorization
 - Site prep
 - Pad
 - Power
 - Corner reflectors
 - Lightning protection
 - Installation
 - Training
 - Data delivery
 - Webcams

- MMCR Upgrade
 - Installation
 - Training
 - Data delivery





AMF1 (India)

- □ Ka/W-SACR
 - OPS Support
 - Freq. authorization
 - Delivery to SGP for Jan 2011 departure
 - Installation
 - Training
 - Data delivery
 - Webcams





AMF2 StormVEx

- □ X/Ka SACR
 - OPS Support
 - Freq. authorization
 - Siting
 - Pad
 - Power
 - Internet
 - Corner reflector (2)
 - Installation
 - Training
 - Data delivery
 - Webcams



